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ROCKY FLATS FIELD OFFiSE 
P O  BOX 928 

GOLDEN. COLORADO 80402-0928 
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Mr. Martin Hestrnark 
U. S. Environmental Protection Agency, Region VIII 
A m :  Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500, 8WM-C 
Denver, Colorado 80202-240s 

Mr. Joe Schieffelin 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Dcnver, Colorado 80222- 1530 

Gentlemen: 

This letter provides status inforination on site preparation activities for the Rocky Flats Solar 
Ponds Interim MeasurciInteriIn Remedial Action (IMAKA) and describes our plans for 
completing the effort. These activities are included in the Proposed Decision Document section 
IV.6.4, Implementation of Site Preparation Activities. We are making progress in all the areas 
listed in the Decision Document: 

Upgrading the site security system will begin with construction of a vehicle gate at the end 
of May, 1995. 

Relocation of utility lines and general site irnproveinents are going through the site’s job- 
planning process prior to beginning field work. 

Equipinent near Buildings 788 and 964 that is not part of the regulated units, is being 
surveyed for radiological contamination prior to being moved. 

Removal of excess utilities and equipment has been completed for items that were found to 
be free of contamination. The equipment has been moved away froin the Solar Ponds area 
for re-use or release. 

The Department of Energy will continue preparations by generally consolidating inovable 
equipment from Solar Ponds operations to one location on a pond benn. Exarnples of this 
equipment include pumps, air-movers. piping, hoses, and cables. The equipment, while 
previously used in the routine operations of the ponds, is not likely to be needed now that the 
ponds are empty. None of the equipment will be disabled by the move, so the equipment will 
still be available if needed and no closure activity will be performed prior to Colorado 
Department Public Health and Environment approval. Consolidating the equipment will 
improve housekeeping at the ponds and facilitate closure activities for that equiprnent once the 
Decision Document has been approved. The consolidation will proceed as convenient in the 
upcoming months. 
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If you would like to discuss this further, please contact Briand Wu, at 966-5899. 

Sincerely, 

Steven W. Slaten 
IAG Project Coordinator 

Environmental Restoration 

cc: 
J. Ciocco, EM-453, HQ 
H. Ainscough, CDPHE 
A. D u m ,  EPA 
Fz. Wu, ER, RFFO 
S, Surovchak, PME, RFFO 
S. Howard, SAIC 
S. Keith, EG&G 
K. Leitner, EG&G 
M. McKee, EG&G 
Aaor:n Re& 


